COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/01/2007

ESTIMATE SUMMARY 12:28:17
CONTID: C14829 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 14829-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.0 DAYS TIME ALLOW: 150 WORK DAYS
US 385 Wray Bridge Replacement PERCENT TIME: 40.00 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: BR 3852-009
US 385 Wray Bridge Replacement
NAME OF ROAD: 385D
PROJECT COUNTIES: YUMA
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 01/31/2007 DATE TIME STARTED 09/11/2006
P.O. BOX 505 DATE LET 07/13/2006 DATE WORK BEGAN
DATE AWARDED 08/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/22/2006 DATE ACCEPTED
SWINK CO 81077 719-384-5956 DATE NOTICE TO PROCEED 09/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,150,281.64 PARTICIPATING $ 926,891.72 $ 109,301.07
AWARD PROJECT AMT: $  2,875,949.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 29.42% TOTAL EARNINGS 926,891.72 109,301.07
FUNDS AVAILABLE: $ 2,223,389.92 STOCKPILED MATERIALS 125,859.90 89,285.33
GROSS EARNINGS 1,052,751.62 198,586.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -24,206.75 -3,279.03
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,028,544.87 195,307.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,028,544.87 195,307.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 195,307.37
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PCN: 14829-BID ESTIMATE RUN 02/01/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0005 12:28:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01555  DOZING (LANDSCAPING) 24.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0065 203-01597  POTHOLING 30.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0070 206-00000  STRUCTURE EXCAVATION 771.000 771.000
cy -771.000  -10,794.00
14.00000 0.000 0.00
0075 207-00205  TOPSOIL 55.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0080 207-00305  WETLAND TOPSOIL 23.000 0.000
cy 0.000 0.00
36.00000 0.000 0.00
0085 207-00310  STOCKPILE WETLAND TOPSOIL 23.000 0.000
cy 0.000 0.00
35.00000 0.000 0.00
0090 208-00002  *EROSION LOG (12 INCH) 960.000 220.000
LF 0.000 0.00
7.50000 220.000 1,650.00
0095 208-00011  *EROSION BALES (WEED FREE) 18.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0100 208-00020  *SILT FENCE 600.000 521.000
LF 0.000 0.00
2.25000 521.000 1,172.25
0105 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0110 208-00070  STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN 02/01/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0005 12:28:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00200 *EROSTION CONTROL SUPERVISOR 1.000 0.000
LS 0.330 1,320.00
4,000.00000 0.330 1,320.00
0120 210-00760 RESET LUMINAIRE 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0125 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0130 210-00831 RESET TRAFFIC SIGNAL HEAD 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0135 210-00840 RESET TRAFFIC SIGNAL POLE 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0140 210-00860 RESET PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0145 212-00006 *SEEDING (NATIVE) 2.500 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0150 213-00002 *MULCHING (WEED FREE HAY) 2.500 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0155 213-00061 *MULCH TACKIFIER 500.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0160 214-01010 BRUSH LAYER CUTTING 75.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0165 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 265.000 0.000
sy 0.000 0.00

2.50000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN 02/01/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0005 12:28:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 304-01005 AGGREGATE BASE COURSE (CLASS 1) 23.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0175 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,698.000 1,410.680
TON 0.000 0.00
35.00000 1,410.680 49,373.80
0180 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 36.080
TON 0.000 0.00
285.00000 36.080 10,282.80
0185 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 1,333.000 827.340
TON 0.000 0.00
125.00000 827.340 103,417.50
0190 412-01000 CONCRETE PAVEMENT (10 INCH) 8,979.000 3,000.000
sy 0.000 0.00
70.00000 3,000.000 210,000.00
0195 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 485.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0200 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 23.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
0205 503-00036 DRILLED CAISSON (36 INCH) 18.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
0210 506-00000 RIPRAP 110.000 0.000
cy 0.000 0.00
53.00000 0.000 0.00
0215 603-10300 30 INCH CORRUGATED STEEL PIPE 80.000 0.000
LF 0.000 0.00
86.00000 0.000 0.00
0220 603-10360 36 INCH CORRUGATED STEEL PIPE 90.000 0.000
LF 0.000 0.00

180.00000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN 02/01/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0005 12:28:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 603-10480 48 INCH CORRUGATED STEEL PIPE 70.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
0230 603-30030 30 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0235 603-30036 36 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0240 603-30048 48 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 147.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0250 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0255 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0260 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0265 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0270 607-11525 FENCE (PLASTIC) 309.000 208.000
LF 101.000 505.00
5.00000 309.000 1,545.00
0275 607-60620 ROAD CLOSURE GATE 2.000 0.000
EACH 0.000 0.00

12,000.00000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN
PROJECT: BR 3852-009 ESTIMATE NO: 0005

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 MATERIAL ALLOWANCE STRUCTURAL STEEL COLUMNS FOR ROAD 2.000
CLOSURE GATES
EACH 0.000 0.00
2,885.00000 2.000 5,770.00
0275 MATERIAL ALLOWANCE STRUCTURAL STEEL COLUMNS FOR ROAD 0.000
CLOSURE GATES
EACH 2.000 5,456.82
2,728.41000 2.000 5,456.82
0280 608-00000 CONCRETE SIDEWALK 134.000 0.000
sy 0.000 0.00
75.00000 0.000 .00
0285 608-00026 CONCRETE BIKEWAY 454.000 78.000
SY 0.000 0.00
50.00000 78.000 3,900.00
0290 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 162.000 0.000
LF 0.000 0.00
32.00000 0.000 .00
0295 612-00001 DELINEATOR 11.000 0.000
EACH 0.000 0.00
22.00000 0.000 .00
0300 612-00002 DELINEATOR 6.000 0.000
EACH 0.000 0.00
23.00000 0.000 .00
0305 612-00003 DELINEATOR 9.000 0.000
EACH 0.000 0.00
24.00000 0.000 .00
0310 613-00126 1-1/4 INCH ELECTRICAL CONDUIT 35.000 0.000
LF 0.000 0.00
22.00000 0.000 .00
0315 613-00201 2 INCH ELECTRICAL CONDUIT 315.000 0.000
LF 0.000 0.00
28.00000 0.000 .00
0320 613-00301 3 INCH ELECTRICAL CONDUIT 210.000 0.000
LF 0.000 0.00
33.00000 0.000 .00
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PCN: 14829-BID ESTIMATE RUN 02/01/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0005 12:28:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 330.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0330 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 60.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0335 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
0340 614-00011 *SIGN PANEL (CLASS I) 140.330 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0345 614-00012 *SIGN PANEL (CLASS II) 113.250 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0350 614-00013 *SIGN PANEL (CLASS III) 45.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0355 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 65.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0360 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0365 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 57.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0370 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 5.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
230.00000 0.000 0.00
0375 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 0.000
EACH 0.000 0.00

850.00000 0.000 0.00



CONTID: C14829 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14829-BID ESTIMATE RUN 02/01/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0005 12:28:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 614-72875 *LOOP DETECTOR WIRE 205.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0385 614-72890 *SPAN WIRE CABLE 105.000 105.000
LF 0.000 0.00
30.00000 105.000 3,150.00
0390 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
0395 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
L S 0.000 0.00
30,000.00000 0.250 7,500.00
0400 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
200,000.00000 0.600 120,000.00
0405 627-00005 *EPOXY PAVEMENT MARKING 21.000 0.000
GAL 0.000 0.00
275.00000 0.000 0.00
0410 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 101.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0415 627-00029 *24 INCH PAVEMENT MARKING TAPE (REMOVABLE) 291.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0420 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 283.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
17.00000 0.000 0.00
0425 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 680.000 0.000
LINE)
SF 0.000 0.00
13.00000 0.000 0.00
0430 630-00000 *FLAGGING 600.000 489.000
HOUR 18.000 432.00

24.00000 507.000 12,168.00
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PCN: 14829-BID ESTIMATE RUN 02/01/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0005 12:28:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 630-00007 *TRAFFIC CONTROL INSPECTION 72.000 46.000
DAY 26.000 5,850.00
225.00000 72.000 16,200.00
0440 630-00012 *TRAFFIC CONTROL MANAGEMENT 130.000 46.000
DAY 5.000 2,125.00
425.00000 51.000 21,675.00
0445 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 11.000 5.500
EACH 0.000 0.00
180.00000 5.500 990.00
0450 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 61.000 29.000
EACH 1.500 172.50
115.00000 30.500 3,507.50
0455 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 3.000
EACH 0.000 0.00
125.00000 3.000 375.00
0460 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0465 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
0470 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
950.00000 0.000 0.00
0475 630-80360 *DRUM CHANNELIZING DEVICE 220.000 110.000
EACH 0.000 0.00
55.00000 110.000 6,050.00
0480 630-80370 CONCRETE BARRIER (TEMPORARY) 1,130.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0485 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 0.000 0.00

18.00000 50.000 900.00
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PCN: 14829-BID ESTIMATE RUN 02/01/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0005 12:28:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0490 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0495 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 4,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0520 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70380 F/A EROSION CONTROL 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70042 F/A RAILROAD FLAGGING 15,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0545 700-70220 F/A PHONE SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 203-00000 UNCLASSIFIED EXCAVATION 680.000 680.000
cYy 0.000 0.00
20.37000 680.000 13,851.60
CAT 0200 CURRENT AMT $ 2,074,453.29 $ 5,067.32% 728,254.27
CAT NO0300 STRUCTURES
0550 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
50,000.00000 0.000 0.00
0555 206-00000 STRUCTURE EXCAVATION 1,435.000 0.000
cy 771.000 10,794.00
14.00000 771.000 10,794.00
0560 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,024.000 0.000
cYy 0.000 0.00
41.00000 0.000 0.00
0565 206-00200 STRUCTURE BACKFILL (CLASS 2) 10.000 0.000
cy 0.000 0.00
46.00000 0.000 0.00
0570 206-00360 MECHANICAL REINFORCEMENT OF SOIL 899.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
0575 206-01781 *SHORING (AREA 1) 1.700 1.000
LS 0.700 12,600.00
18,000.00000 1.700 30,600.00
0580 403-33731 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 106.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0585 502-11489 *STEEL PILING (HP 14X89) 892.000 333.000
LF 0.000 0.00
80.00000 333.000 26,640.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0585 MATERIAL ALLOWANCE STEEL PILING 440.000
LF 0.000 0.00
33.82000 440.000 14,880.80
0590 503-00036 *DRILLED CAISSON (36 INCH) 185.000 0.000
LF 140.000 33,600.00
240.00000 140.000 33,600.00
0590 MATERIAL ALLOWANCE REINFORCING STEEL FOR CAISSONS 185.000
LF -140.000 -5,691.00
40.65000 45.000 1,829.25
0595 509-00000 STRUCTURAL STEEL 38.000 0.000
LB 0.000 0.00
24.00000 0.000 0.00
0600 515-00120 WATERPROOFING (MEMBRANE) 863.000 0.000
SY 0.000 0.00
14.00000 0.000 0.00
0605 518-03100 RAPID CURE SILICONE JOINT SEAL 223.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0610 601-03040 CONCRETE CLASS D (BRIDGE) 533.900 32.220
cYy 82.140 36,963.00
450.00000 114.360 51,462.00
0615 602-00000  REINFORCING STEEL 13,841.000 2,478.000
LB 5,647.970 7,059.96
1.25000 8,125.970 10,157.46
0615 MATERIAL ALLOWANCE REINFORCING STEEL FOR PHASE 1 4,828.992
CONSTRUCTION
LB -4,828.992 -2,180.29
0.45150 0.000 0.00
0620 602-00020 REINFORCING STEEL (EPOXY COATED) 95,811.000 852.000
LB 7,885.100 8,673.61
1.10000 8,737.100 9,610.81
0620 MATERIAL ALLOWANCE REINFORCING STEEL FOR PHASE 1 10,638.000
CONSTRUCTION
LB -7,885.094 -4,612.78
0.58500 2,752.906 1,610.45
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PCN: 14829-BID ESTIMATE RUN 02/01/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0005 12:28:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0625 604-25000 VANE GRATE INLET SPECIAL 2.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0630 606-11030 *BRIDGE RAIL TYPE 10M 143.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0635 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 143.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
0640 613-00200 2 INCH ELECTRICAL CONDUIT 284.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0645 613-00300 3 INCH ELECTRICAL CONDUIT 284.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0650 618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 6,781.000 0.000
INCHES)
SF 0.000 0.00
42.00000 0.000 0.00
0650 MATERIAL ALLOWANCE GIRDERS 0.000
SF 3,698.640 96,312.58
26.04000 3,698.640 96,312.59
0675 512-00101 BEARING DEVICE (TYPE I) 0.000 0.000
EACH 0.000 0.00
435.50000 0.000 0.00
CAT 0300 CURRENT AMT $ 1,038,828.35 $ 193,519.085 287,497.36

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00
0660 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00
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PCN: 14829-BID ESTIMATE RUN 02/01/2007
PROJECT: BR 3852-009 ESTIMATE NO: 0005 12:28:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0665 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 37,000.00 $ 0.00s 37,000.00

PROJECT TOTAL CURRENT AMT §

3,150,281.64 $

198,586.40 $ 1,052,751.63



